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Christopher Hayes
City of Lowell

375 Merrimack Street
Lowell, MA 01852

Notice To Proceed

RE: Connector Trail — Time Extension Amendment
Contract No.: P20-3337-G09

Dear Mr. Hayes,

The following is provided as formal authorization to proceed with the time extension amendment to your
MassTrails Grant project as described in your proposal for the Connector Trail Project. The authorization
is effective as of the date signed below and the reimbursable portion of the project is not to exceed the
grant amount of $180,000. All work is expected to be completed by June 30, 2021.

Department oversight will be provided by Amanda Lewis, MassTrails Program Manager. All official project
correspondence, invoices, and Requests for Information must be submitted to the Project Manager at
amanda.lewis@mass.gov, unless otherwise specified.

Sincerely,
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?a/trice Kish Authoriz’ation Date
hief, Design and Engineering

cc: Robert Boncore, Director of Contract Administration & Procurement
Libby Knott, MassTrails Grants Coordinator
Amanda Lewis, MassTrails Program Manager
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